Rpt-ID: RCPESPRJ Georgia Date: 06/01/2015
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14718-13-000-0 Estimate Number: 0011 Pay Period: 03/01/2015
to 05/27/2015

Contract Location: Time Allowed: 196  Days

VARIOUS LOCATIONS IN FORSYTH COUNTY Elapsed Calender Days: 230 Days

Percent Time: 117.35
District: 1 Area: 01
Contractor:

OHMSHIV CONSTRUCTION, LLC Date Let: 12/13/2013
1805 HERRINGTON RD., BLDG. 3, STE. E Date Awarded: 12/27/2013
Date Contract Executed: 02/14/2014
Date Notice to Proceed: 02/17/2014
LAWRENCEVILLE GA 30043-7987 Date Work Began: 03/05/2014
Phone: Date Time Stopped: 10/04/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 08/31/2014

Surety Co: STATE AUTOMOBILE MUTUAL INSURANCE COMPANY

Current Contract Amount $837,667.10 Counties:
Original Contract Amount $837,667.10 Forsyth
Funds Available $56,271.37
Percent Complete 93.43%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010019 $837,667.10 $837,667.10 $56,271.37] 93.28% $2,264.75

Chief Engineer
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User: krender Department of Transportation Page 2 of 5

Estimate Summary By Project

Contract ID: B14718-13-000-0 Estimate Number: 0011 Pay Period: 03/01/2015

to 05/27/2015

Project Number: 0010019 VARIOUS LOCATIONS - SAFETY IMPROVEMENTS

Federal State Project Number: 0010019

Total to Date

Prev to Date

This Estimate

Participating $782,600.23 $784,264.98 ($1,664.75)
Non-Participating $0.00 $0.00 $0.00
Total Earnings $782,600.23 $784,264.98 ($1,664.75)
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $782,600.23 $784,264.98 ($1,664.75)
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $3,929.50 $0.00 $3,929.50
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($5,134.00) ($5,134.00) $0.00
Total: $781,395.73 $779,130.98

$2,264.75

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
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ContractID: B14718-13-000-0 Estimate Number: 0011

Date: 06/01/2015

Page 3 of 5

Pay Period: 03/01/2015
to 05/27/2015

Project Number 0010019

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0085 310-1101 GR AGGR BASE CRS, INCL MATL TN 429.000 509.650
20.000 -191.770
317.880 $-3,835.40 $6,357.60
0095 441-0104 CONC SIDEWALK, 4 IN SY 4,635.000 5,229.718
27.350 .000
5,229.718 $.00 $143,032.79
0099 441-0108 CONC SIDEWALK, 8 IN SY 139.000 391.780
44.950 .000
391.780 $.00 $17,610.51
0100 441-4020 CONC VALLEY GUTTER, 6 IN SY 152.000 274.443
36.100 .000
274.443 $.00 $9,907.39
Category Amount: $-3,835.40 $176,908.29
Category Number: (0030 DRAINAGE
0120 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 3.000 15.000
750.000 .000
15.000 $.00 $11,250.00
Category Amount: $0.00 $11,250.00
Category Number: (0020 EROSION CONTROL
0145 163-0232 TEMPORARY GRASSING AC 2.720 .000
550.000 1.500
1.500 $825.00 $825.00
0150 163-0240 MULCH TN 78.740 4.714
245.000 3.950
8.664 $967.75 $2,122.68
0165 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 9.000 9.025
/SAND BAGS 25.000 -.025
9.000 $-.63 $225.00
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ContractID: B14718-13-000-0 Estimate Number: 0011

Date: 06/01/2015
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Pay Period: 03/01/2015
to 05/27/2015

Project Number 0010019

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0225 171-0030 TEMPORARY SILT FENCE, TYPE C LF 9,311.000 6,643.875
2.750 -29.880
6,613.995 $-82.17 $18,188.49
Category Amount: $1,709.95 $21,361.17
Category Number: (0010 ROADWAY
0230 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 200.000 317.917
33.000 .000
317.917 $.00 $10,491.26
0235 603-7000 PLASTIC FILTER FABRIC SY 200.000 318.444
2.000 .000
318.444 $.00 $636.89
Category Amount: $0.00 $11,128.15
Category Number: (0020 EROSION CONTROL
0255 700-8000 FERTILIZER MIXED GRADE TN 7.060 .700
250.000 .300
1.000 $75.00 $250.00
0265 716-2000 EROSION CONTROL MATS, SLOPES SY 2,500.000 2,567.889
1.250 .000
2,567.889 $.00 $3,209.86
Category Amount: $75.00 $3,459.86
Category Number: (0010 ROADWAY
0310 441-5003 CONCRETE HEADER CURB, 8 IN, TP 3 LF 92.000 224.000
11.250 .000
224.000 $.00 $2,520.00
0350 318-3000 AGGR SURF CRS TN 50.000 45.380
19.000 20.300
65.680 $385.70 $1,247.92
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ContractID: B14718-13-000-0 Estimate Number: 0011
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Pay Period: 03/01/2015
to 05/27/2015

Project Number 0010019

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0365 444-1000 SAWED JOINTS IN EXIST PAVEMENTS - PCC LF 250.000 676.000
2.950 .000
676.000 $.00 $1,994.20
0380 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 346.000 391.667
3.500 .000
391.667 $.00 $1,370.83
Category Amount: $385.70 $7,132.95
Project Total Amount: ($1,664.75) $782,600.23



